Continuous Integration (Cl) - Issues

# Tracker Status Priority Subject Assignee Updated

22997 Task Closed Normal deploy Clv1i_9 0 Vito Di Benedetto 07/31/2019 04:03 PM
21974 Task Closed Normal deploy Clv1_8 0 Vito Di Benedetto 02/27/2019 03:57 PM
21973 Task Closed Normal Upgrade Cl web application instances Vladimir Podstavkov 02/27/2019 03:57 PM
21881 Task Closed Normal In Cl Validation login page add info about which credential are used Vladimir Podstavkov 02/27/2019 03:57 PM
21844 Task Closed Normal Update CI Validation to use Landscape LENS API Vito Di Benedetto 02/20/2019 11:44 AM
21159 Task Closed Normal Extend the list of valid proxies that can get authenticated with the Cl DB Vladimir Podstavkov 02/20/2019 11:45 AM
21158 Task Closed Normal LArSoft Cl builds are not properly registered in the LArSoft Cl DB Vito Di Benedetto 02/27/2019 03:57 PM
21157 Task Closed Normal uBooNE CI Validation dashboard doesn't show all plots Vladimir Podstavkov 02/27/2019 03:57 PM
20577 Task Closed Normal Improve current implementation of the Cl blame feature Vito Di Benedetto 02/27/2019 03:57 PM
20487 Task Closed Normal In the Test instance of the Cl, add support for ICARUS Vladimir Podstavkov 03/03/2019 07:24 PM
20486 Task Closed Normal Add and test ICARUS workflow configuration in the LArSoft instance of the ClI Vito Di Benedetto 02/12/2019 03:50 PM
20485 Task Closed Normal In the LArSoft instance of the Cl, add support for ICARUS Vladimir Podstavkov 03/03/2019 07:24 PM
20449 Task Closed Normal deploy Clv1_7_0 Vito Di Benedetto 08/01/2018 11:52 AM
20448 Task Closed Normal Upgrade Cl web application instances Vladimir Podstavkov 08/01/2018 11:52 AM
20056 Task Closed Normal Create a new Cl dashboard instance and database instance for Rivet Vladimir Podstavkov 07/23/2018 02:28 PM
19458 Task Closed Normal In the main view of the Cl dashboard remove the decimal part of the timestamp shown in the "Start Vladimir Podstavkov 07/23/2018 02:28 PM

Time" column
19457 Task Closed Low When experiment attribute is empty don't show it in the Cl dashboard Vladimir Podstavkov 07/23/2018 05:57 PM
18845 Task Closed Normal Modify Cl validation statisticnames for DUNE validation Vladimir Podstavkov 02/22/2018 06:52 PM
18780 Task Closed Normal Update DUNE FD Cl tests Vito Di Benedetto 02/22/2018 06:52 PM
18547 Task Closed Normal cut new UPS product for generic_ci v1_5_0 and lar_ci v3_3_0 as test UPS products Vito Di Benedetto 12/18/2017 05:50 PM
18546 Task Closed Normal Upgrade Cl web application instances Vladimir Podstavkov 12/18/2017 05:50 PM
18505 Task Closed Normal deploy Clvi_5 0 Vito Di Benedetto 12/18/2017 05:50 PM
18164 Task Closed Normal Review muZ2e build process. Vito Di Benedetto 12/18/2017 05:50 PM
18163 Task Closed Normal Write up initial Cl workflow configiguration for mu2e Vito Di Benedetto 12/18/2017 05:50 PM
18162 Task Closed Normal Configure Jenkins instance for mu2e_ci Vito Di Benedetto 12/18/2017 05:50 PM
18161 Task Closed Normal Create mu2e_ci git repository in mu2e_ci subproject Vito Di Benedetto 12/18/2017 05:50 PM
18158 Task Closed Normal Create a new web application instance and database instance for mu2e Vladimir Podstavkov 12/18/2017 05:50 PM
18022 Task Closed Normal Check how statistics work in the Cl validation view Vladimir Podstavkov 12/18/2017 05:50 PM
18007 Task Closed Normal handling of comments in test_runner script when parsing the ci_tests.cfg configuration file Bruno Coimbra 12/18/2017 05:50 PM
17915 Task Closed Normal Support to filter Cl Validation builds Vladimir Podstavkov 12/18/2017 05:50 PM
17912 Task Closed Normal Create a new web application instance and database instance for Gm2 Vladimir Podstavkov 12/18/2017 05:50 PM
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17911 Task Closed Normal Documentation for the gm2_ci Vito Di Benedetto 12/18/2017 05:50 PM
17910 Task Closed Normal Create gm2_ci git repository in gm2_ci subproject Vito Di Benedetto 12/18/2017 05:50 PM
17909 Task Closed Normal Configure Jenkins instance. Vito Di Benedetto 12/18/2017 05:50 PM
17908 Task Closed Normal Write up initial workflow config. Vito Di Benedetto 12/18/2017 05:50 PM
17907 Task Closed Normal Review g-2 build process. Vito Di Benedetto 12/18/2017 05:50 PM
17867 Task Closed Normal Update LArIAT ClI test configuration Vito Di Benedetto 10/11/2017 05:41 PM
17862 Task Closed Normal deploy Clvi_4 0 Vito Di Benedetto 10/11/2017 05:41 PM
17861 Task Closed Normal cut new UPS product for generic_civi_4_0 and lar_civ3_2_0 as test UPS products Vito Di Benedetto 10/11/2017 05:41 PM
17860 Task Closed Normal Upgrade Cl web application instances Vladimir Podstavkov 10/11/2017 05:41 PM
17658 Task Closed Normal Add new Cl test in DUNE Cl instance to test protoDUNE Dual Phase configuration Vito Di Benedetto 09/19/2017 10:25 AM
17422 Task Closed Normal Add support to attach pylint logs to the report email Michele Fattoruso 09/19/2017 10:24 AM
17415 Task Closed Normal Cl web app: check consistency of marker in the Cl validation view Michele Fattoruso 09/27/2017 04:32 PM
17414 Task Closed Normal Cl web app: check consistency of colors in the Cl validation view Michele Fattoruso 09/27/2017 04:32 PM
17389 Task Closed Normal Check the consistency of sorting criteria in the Cl validation phase Vladimir Podstavkov 09/29/2017 03:30 PM
17368 Task Closed Normal disable DUNE 35T Cl tests from Mac OS Cl builds Vito Di Benedetto 08/09/2017 10:29 AM
17335 Task Closed Normal Reorganize tables to report the status of tested branches Michele Fattoruso 09/19/2017 10:24 AM
17266 Task Closed Normal Report pylint and pep8 logs to the Cl web app Vito Di Benedetto 08/09/2017 10:29 AM
17238 Task Closed Normal Setup periodic nightly Cl build for GlideinWMS Michele Fattoruso 08/09/2017 10:29 AM
17219 Task Closed Normal Add and test SBND workflow configuration on the LArSoft instance of the Cl Vito Di Benedetto 08/09/2017 10:29 AM
17218 Task Closed Normal setup SBND repository to be included into the standard LArSoft Cl build/test Marc Mengel 08/09/2017 10:29 AM
17208 Task Closed Normal In the LArSoft instance of the Cl, add support for SBND namespace into LArSoft Cl web application Vladimir Podstavkov 09/29/2017 11:50 AM

and into LAr CI DB
17199 Task Closed Normal Add and test SBND workflow configuration on the Test instance of the CI Vito Di Benedetto 08/09/2017 10:29 AM
17196 Task Closed Normal In the Test instance of the Cl, add support for SBND namespace into LArSoft Cl web application and | Vladimir Podstavkov 08/09/2017 10:29 AM
into LAr CI DB

17169 Task Closed Normal Add 'futurize' test to glideinwms_ci workflow configuration Michele Fattoruso 08/09/2017 10:29 AM
17134 Task Closed Normal Upgrade Cl web application instances Vladimir Podstavkov 07/10/2017 03:52 PM
17132 Task Closed Normal cut new UPS product for generic_ci v1_3_0 and lar_ci v3_1_0 as test UPS products Marc Mengel 07/10/2017 12:32 PM
17111 Task Closed Normal Write release notes for version vi_3_0 Michele Fattoruso 07/07/2017 06:57 PM
17073 Task Closed Normal cut new UPS product for generic_ci vi_3_0_RC and lar_civ3_1_0_RC as test UPS products Marc Mengel 06/29/2017 05:47 PM
17072 Task Closed Normal Cl web app: test new feature introduced in v1_3_0_RC to be deployed in production with v1_3_0 Vladimir Podstavkov 07/10/2017 03:52 PM
17014 Task Closed Normal In the Cl web app add support for a Cl phase name "ci_validation" Vladimir Podstavkov 06/29/2017 12:17 PM
17007 Task Closed Normal For failed unit tests, make the log available in the Cl web app through the unit test link Vito Di Benedetto 06/23/2017 05:28 PM
16886 Task Closed Normal Reformatting of the test_runner script Michele Fattoruso 06/23/2017 05:28 PM
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16884 Task Closed Normal In the factorized workflow configuration add a workflow configuration to update experiment reference | Michele Fattoruso 06/23/2017 05:28 PM
files
16883 Task Closed Normal In the factorized workflow configuration add a workflow configuration to test exp code standalone Michele Fattoruso 06/23/2017 05:28 PM
16882 Task Closed Normal In the factorized workflow configuration add a workflow configuration to test LArSoft + exp code Michele Fattoruso 06/23/2017 05:28 PM
16871 Task Closed Normal Update LAr CI DB introducing namespaces Vladimir Podstavkov 07/07/2017 06:57 PM
16587 Task Closed Normal Modify the filter based on "Build Type" used to select data points to show in the graphs Michele Fattoruso 06/09/2017 12:35 PM
16459 Task Closed Normal deploy Clvi_3 0 Vito Di Benedetto 07/10/2017 03:52 PM
16398 Task Closed Normal trigger: select Cl workflow depending on which repository there was a git push Vito Di Benedetto 06/29/2017 11:15 AM
16394 Task Closed Normal email report: the email report will contain experiment specific information Vito Di Benedetto 06/28/2017 12:50 PM
16393 Task Closed Normal email report: use independent mailing list for each experiment code Vito Di Benedetto 06/28/2017 12:50 PM
16392 Task Closed Normal workflow: use different build area for each of the LArSoft experiment code tested by the Cl build Vito Di Benedetto 06/28/2017 12:49 PM
16355 Task Closed Normal add report_changes phase to report changes in the MINERVA repo since last Cl build Vito Di Benedetto 06/09/2017 12:44 PM
16350 Task Closed Normal check igprof features for memory profiling Vito Di Benedetto 09/26/2017 04:23 PM
16325 Task Closed Normal Upgrade Cl web application instances Vladimir Podstavkov 04/26/2017 11:45 AM
16322 Task Closed Normal cut new UPS product for lar_ci and declare it as current Marc Mengel 04/26/2017 10:51 AM
16321 Task Closed Normal cut new UPS product for generic_ci and declare it as current Marc Mengel 04/26/2017 10:51 AM
16320 Task Closed Normal deploy Clvi_2 0 Vito Di Benedetto 04/26/2017 11:46 AM
16319 Task Closed Normal Write release notes for versionvi_2 0 Michele Fattoruso 04/25/2017 03:12 PM
16259 Task Closed Normal cut new UPS product for generic_ci vi_2_0_RC and lar_ci v3_0_0_RC as test products Marc Mengel 04/24/2017 07:30 PM
15960 Task Closed Low Check the colors of the whole web application Michele Fattoruso 07/07/2017 06:57 PM
15955 Task Closed Normal link Cl web app instances to dbweb0 Vladimir Podstavkov 04/19/2017 05:27 PM
15914 Task Closed Normal Initialize all repositories to use git-flow Michele Fattoruso 06/29/2017 01:21 PM
15910 Task Closed Normal Update The Documentation of all the experiments currently onboarded in the Cl Michele Fattoruso 03/17/2017 05:31 PM
15909 Task Closed Normal Write a detailed documentation on how to instantiate a fermicloud machine for the Cl Web Application | Michele Fattoruso 03/17/2017 05:28 PM
15776 Task Closed Normal Update LArSoft based experiment repository with new Cl tests configuration Vito Di Benedetto 03/08/2017 11:44 AM
15771 Task Closed Normal cut new UPS product for generic_ci and lar_ci vi_1_0 as current products Marc Mengel 03/08/2017 11:44 AM
15770 Task Closed Normal Update the post-receive hook script used by LArSoft related repositories to use the trigger script Marc Mengel 03/08/2017 11:44 AM
provided by the current version of generic_ci

15752 Task Closed Normal Deploy and test Cl web app for Cl vi_1_0 Vladimir Podstavkov 03/08/2017 11:44 AM
15748 Task Closed Normal cut new UPS product for generic_ci and lar_ci vi_1_0_RC as test products Marc Mengel 03/06/2017 04:53 PM
15741 Task Closed Normal In the Cl web app remove the link from skipped Cl phases Vladimir Podstavkov 03/06/2017 04:53 PM
15721 Task Closed Normal Drop end time info Vladimir Podstavkov 03/06/2017 04:53 PM
15699 Task Closed Normal Write release notes for version vi_1_0 Michele Fattoruso 03/08/2017 11:35 AM
15635 Task Closed Normal Update the tooltip with jobs counters in the Cl test grid phases Vladimir Podstavkov 03/06/2017 03:46 PM
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15576 Task Closed Normal In workflow script and cfg add support to set the sort criteria for each Cl phase Vito Di Benedetto 03/06/2017 03:46 PM
15505 Task Closed Normal Collect stats from jobs submitted by ci_tests_grid phase Vito Di Benedetto 03/06/2017 03:46 PM
15504 Task Closed Normal for the ci_tests_grid phase update the path of files on dCache used by "hadd" Vito Di Benedetto 02/16/2017 11:54 AM
15503 Task Closed Normal deploy Clvi_1_0 Vito Di Benedetto 03/08/2017 01:07 PM
15441 Task Closed Normal Implement a Cl test that provides efficiency and resolution plots from the anaTree Vito Di Benedetto 10/11/2017 05:41 PM
15440 Task Closed Normal Implement a Cl test that provides the number of hits, tracks and vertices from the anaTree Vito Di Benedetto 07/07/2017 06:57 PM
15439 Task Closed Normal Second tier of Cl tests for LArSoft Cl Vito Di Benedetto 10/11/2017 05:41 PM
15438 Task Closed Normal Documentation for the lar_ci Michele Fattoruso 03/06/2017 03:46 PM
15437 Task Closed Normal test the migrated instance of LArCI Vito Di Benedetto 03/08/2017 01:05 PM
15436 Task Closed Normal create new lar_ci repo for workflow configuration files Vito Di Benedetto 03/06/2017 03:46 PM
15435 Task Closed Normal update existing scripts and configuration files in the module test/ci of the experiment repository Vito Di Benedetto 03/06/2017 03:46 PM
15434 Task Closed Normal create new Jenkins project lar_ci Vito Di Benedetto 03/06/2017 03:46 PM
15433 Task Closed Normal create new LArCl instances of Cl web app and Cl DB and test DB migration Vladimir Podstavkov 03/07/2017 10:46 AM
15408 Task Closed Normal cut ups product for generic_ci branch v1_0_0 Marc Mengel 01/31/2017 04:49 PM
15335 Task Closed Normal Add support to submit jobs for a workflow splitted in n DAGs Vito Di Benedetto 02/02/2017 09:18 AM
15330 Task Closed Normal Create a new web application instance and database instance for GenieCl Vladimir Podstavkov 02/06/2018 11:31 AM
15329 Task Closed Normal Documentation for the genie_ci Michele Fattoruso 09/19/2017 10:24 AM
15328 Task Closed Normal Configure Jenkins instance. Vito Di Benedetto 02/06/2018 12:43 PM
15327 Task Closed Normal Create genie_ci repository in genie_ci subproject Vito Di Benedetto 02/06/2018 12:43 PM
15326 Task Closed Normal Write up initial workflow config. Vito Di Benedetto 09/26/2017 04:23 PM
15325 Task Closed Normal Review GENIE build process. Vito Di Benedetto 09/26/2017 04:23 PM
15130 Task Closed Normal Cl test mask Michele Fattoruso 02/02/2017 09:18 AM
15021 Task Closed Normal For grid jobs, store logs in a log dir in the same area where the output root files are stored Vito Di Benedetto 02/02/2017 09:18 AM
14993 Task Closed Normal Show plots in the main page of a Cl phase Vladimir Podstavkov 02/02/2017 09:12 AM
14981 Task Closed Normal implement an error handling procedure Vito Di Benedetto 02/02/2017 09:18 AM
14958 Task Closed Normal trigger script: add an option to set a custom ci_tests_grid configuration file Vito Di Benedetto 02/23/2017 11:06 AM
14954 Task Closed Normal New development instance of the Cl web application Vladimir Podstavkov 02/09/2017 03:19 PM
14872 Task Closed Normal Upgrade Cl web app to use v0_7_0 Vladimir Podstavkov 02/02/2017 09:12 AM
14871 Task Closed Normal cut ups product vO_7_0 for generic_ci using the branch v0_7_0 Marc Mengel 12/21/2016 10:40 AM
14868 Task Closed Normal cut ups product for generic_ci branch vO0_7_0_RC2 Marc Mengel 12/20/2016 06:06 PM
14826 Task Closed Normal Write documentation on How to update the configuration file for the feature "Automatic Update of the Michele Fattoruso 02/02/2017 09:50 AM

reference files"
14820 Task Closed Normal cut ups product for generic_ci branch vO_7_0_RC1 Marc Mengel 12/15/2016 11:20 AM
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14819 Task Closed Normal Update Jenkins project to use UPS Cl related products Vito Di Benedetto 12/20/2016 12:22 PM
14817 Task Closed Normal Set up DAG configuration to submit jobs for the Cl_tests_grid phase Vito Di Benedetto 02/02/2017 09:18 AM
14813 Task Closed Normal cut ups product for generic_ci branch vO_7_0 Marc Mengel 12/13/2016 03:15 PM
14780 Task Closed Normal Add horizontal scroll bar in the Cl web app Vladimir Podstavkov 02/02/2017 09:12 AM
14779 Task Closed Normal Add 'reset' button to the Cl web app Vladimir Podstavkov 02/02/2017 09:12 AM
14575 Task Closed Normal require convenience name alias for the GlideinWMS Cl web app Vito Di Benedetto 02/06/2018 11:56 AM
14574 Task Closed Normal require convenience name alias for the MINERVA Cl web app Vito Di Benedetto 02/06/2018 11:52 AM
14500 Task Closed Normal Write documentation on How to request the continuous integration service Michele Fattoruso 02/01/2017 05:55 PM
14398 Task Closed High Update the Cl version used to the vO_6_0 Michele Fattoruso 11/10/2016 11:16 AM
14397 Task Closed Normal Update the Documents section with all the official presentations Michele Fattoruso 02/01/2017 05:58 PM
14396 Task Closed Normal Write documentation on how to setup the Workflow.cfg and the ci_tests.cfg Michele Fattoruso 02/01/2017 06:00 PM
14395 Task Closed Normal Update the Release Notes of the project Michele Fattoruso 02/01/2017 06:00 PM
14372 Task Closed Normal cut UPS product of generic_ci version vO_6_0 Marc Mengel 12/13/2016 03:15 PM
14300 Task Closed Normal Test MINERVA build procedure Vito Di Benedetto 09/26/2017 04:23 PM
14257 Task Closed Normal Add support to include info for a list of Cl phases in the email report Vito Di Benedetto 02/02/2017 09:18 AM
14256 Task Closed Normal Add support to have a custom email summary report or to disable it Vito Di Benedetto 02/02/2017 09:18 AM
14217 Task Closed Normal Provide an email report that includes info for each branch tested Vito Di Benedetto 09/19/2017 10:25 AM
14216 Task Closed Normal Configure Jenkins instance. Vito Di Benedetto 02/06/2018 11:55 AM
14215 Task Closed Normal Write up initial workflow config. Vito Di Benedetto 02/06/2018 11:57 AM
14214 Task Closed Normal Create glideinwms_ci repository in ci project Vito Di Benedetto 02/06/2018 11:55 AM
14213 Task Closed Normal Review GlideinWMS build process. Vito Di Benedetto 02/06/2018 11:57 AM
14209 Task Closed Normal Configure Jenkins instance. Vito Di Benedetto 02/06/2018 11:52 AM
14208 Task Closed Normal Write up initial workflow config. Vito Di Benedetto 09/26/2017 04:23 PM
14207 Task Closed Normal Create minerva_ci repository in ci project Vito Di Benedetto 02/06/2018 11:52 AM
14206 Task Closed Normal Review MINERVA build process. Vito Di Benedetto 09/26/2017 04:23 PM
14191 Task Closed Normal New instance of Cl DB and Cl web app for MINERVA Vladimir Podstavkov 02/06/2018 11:24 AM
14184 Task Closed Normal New instance of Cl DB and Cl web app for GlideinWMS Vladimir Podstavkov 02/06/2018 11:29 AM
14100 Task Closed Normal Add support to send email notification for the Cl phase running on the grid Vito Di Benedetto 02/02/2017 09:18 AM
14099 Task Closed Normal Add support to track jobs through POMS Vito Di Benedetto 02/02/2017 09:18 AM
13845 Task Closed Normal In the svn post-commit hook of the novaart.pkgs.svn repo add the call of the trigger script Marc Mengel 11/18/2016 10:39 AM
13844 Task Closed Normal cut ups product for generic_ci branch vO0_5_0 Marc Mengel 11/18/2016 10:39 AM
13843 Task Closed Normal generate a proxy to be used to access dCache files used by the Cl test Marc Mengel 11/18/2016 10:39 AM
13793 Task Closed Normal In the svn post-commit hook of the novaart.pkgs.svn repo add the call of the trigger script 11/18/2016 10:39 AM
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13792 Task Closed Normal Test the procedure to trigger the NOvA ClI build Pengfei Ding 11/18/2016 10:39 AM
13791 Task Closed Normal Update the nova_ci Jenkins project Pengfei Ding 11/18/2016 10:39 AM
13790 Task Closed Normal Set the email recipient to report the status of the CI build Pengfei Ding 11/18/2016 10:39 AM
13789 Task Closed Normal Include nova_ci module into novaart.pkgs.svn code repository Pengfei Ding 11/18/2016 10:39 AM
13748 Task Closed Normal Add support to use the grid to run Cl tests for Physics validation Vito Di Benedetto 02/02/2017 09:18 AM
13722 Task Closed Normal modify the report message in a way that the Cl Tests failed with a warning status doesn't get counted | Michele Fattoruso 02/02/2017 09:18 AM
as failed test
13616 Task Closed Normal Properly send to the database all the log files related to the unit tests and the ci tests Michele Fattoruso 02/02/2017 09:18 AM
13461 Task Closed Normal Improve the consistency of the message into the report mail Michele Fattoruso 02/01/2017 06:23 PM
13379 Task Closed Normal Send information for the "hidden" phases to the CI DB Vito Di Benedetto 02/02/2017 09:17 AM
13378 Task Closed Normal Register the "hidden" phases Vladimir Podstavkov 02/02/2017 09:12 AM
13353 Task Closed Normal Check for the validity and the correctness of a proxy Michele Fattoruso 02/02/2017 09:17 AM
13352 Task Closed Normal Allow the user to configure a workflow that doesn't require a proxy Michele Fattoruso 02/02/2017 09:17 AM
13316 Task Closed Normal Provide the info for experiment, workflow, personality and buildtype to propagate to the Cl DB Vito Di Benedetto 02/02/2017 09:17 AM
13315 Task Closed Normal Provide the number of unit tests/experiment and number of unit tests/experiment/build Vito Di Benedetto 04/19/2017 05:31 PM
13245 Task Closed Normal Add BuildType identifier in the Cl DB Vladimir Podstavkov 02/01/2017 06:31 PM
13215 Task Closed Normal Create a new instance for the web application and database for Art-ClI Vladimir Podstavkov 02/06/2018 11:34 AM
13214 Task Closed Normal Update the web application used by ArtCl to use the latest stable version Vladimir Podstavkov 02/06/2018 11:35 AM
13204 Task Closed Normal For each ClI build, show the list of the used repository as tool-tip when the mouse is on the "checkout" | Vladimir Podstavkov 02/02/2017 09:12 AM
box.
13203 Task Closed Normal For each ClI build, show the "experiment", "workflow" and "personality" identifiers as tool-tip when the | Vladimir Podstavkov 02/02/2017 09:12 AM
mouse is on the first column named "Build".
13202 Task Closed Normal Add support for the "Warning" intermediate status between Failed and Succeeded in the web Vladimir Podstavkov 02/02/2017 09:12 AM
application.
13201 Task Closed Normal The word "stage" should be replaced with "phase" everywhere. Vladimir Podstavkov 02/02/2017 09:12 AM
13200 Task Closed Normal Add new identifiers for each CI Build. Vladimir Podstavkov 02/02/2017 09:13 AM
13186 Task Closed Normal Configure Jenkins instance. Vito Di Benedetto 02/06/2018 12:44 PM
13185 Task Closed Normal Create art_ci repository in art_ci subproject Vito Di Benedetto 02/06/2018 12:44 PM
13184 Task Closed Normal Gather instruction to checkout, build and install the Art code and its dependencies. Vito Di Benedetto 12/18/2017 05:50 PM
13183 Task Closed Normal Write up initial workflow config. Vito Di Benedetto 12/18/2017 05:50 PM
13182 Task Closed Normal Review Art build process. Vito Di Benedetto 12/18/2017 05:50 PM
13177 Task Closed Normal Create generic_ci, nova_ci repository in ci project Marc Mengel 01/25/2017 03:52 PM
13175 Task Closed High Documentation for the Nova-Cl Michele Fattoruso 01/25/2017 03:52 PM
13173 Task Closed High Cl service into SNOW Anna Mazzacane 11/30/2016 12:34 PM
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12936 Task Closed Normal Create nova_ci repository in ci project Marc Mengel 01/25/2017 03:52 PM
12694 Task Closed Normal Configure Jenkins instance. Vito Di Benedetto 02/06/2018 11:41 AM
12693 Task Closed Normal Write up initial workflow config. Vito Di Benedetto 02/06/2018 11:50 AM
12692 Task Closed Normal Review nova build process. Vito Di Benedetto 02/06/2018 11:50 AM
12689 Task Closed Normal Request new web/database instance. Stephen White 01/25/2017 03:52 PM
12681 Task Closed Urgent Improve the speed of the service. Vladimir Podstavkov 02/02/2017 09:12 AM
12677 Task Closed Normal Implement dynamic graphs. Vladimir Podstavkov 02/02/2017 09:12 AM
12674 Task Rejected Low Create a navigation path: this section will show the descent path used to reach the current page. Vladimir Podstavkov 02/06/2018 10:52 AM
12667 Task Closed Normal The experiment should be able to run Cl builds against a specific tag/branch of the code. Michele Fattoruso 02/02/2017 09:12 AM
12666 Task Closed Normal Have intermediate status between failed and successful in the scripts. Michele Fattoruso 02/02/2017 09:12 AM
12664 Task Closed High For each Cl phase, for each platform, show information about resources usage (for example time and | Vladimir Podstavkov 02/02/2017 09:11 AM

memory) in a time range that can be dynamically set.
12657 Task Closed Normal Gather instruction to checkout, build, install and run the experiment code. Vito Di Benedetto 02/06/2018 11:50 AM
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